SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:37PM

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 391 Const Calendar Day: 687 Date: 27-Jul-2011 Wednesda

y - bay _ y 04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 16-Aug-11 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day [ ] If no, explain:

4PM

Condition Rain

Diary:
Tower Activities

2;50 PM. Bolting crews left at 3:00 PM.

Dispute

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 in the East tower shaft , work
on the tower pull back preparations . They started at 7:00 AM.

Roger , Tony, & Ryan had to work in the East tower shaft . Crews had toworkonB2,C3,&D 1
longitudinal stiffeners . They had to install the remaining bolts on C 3 stiffener , snug , mark 1/2 turn for
210 mm. bolts , mark 2/3 turn for 220 mm. bolts , & pretension the bolts on the 3 stiffeners using the
electrical gun & the Enerpac high torque machine . Ryan started at 7:10 AM. He was done at 2:50 PM.

Roger & Tony had to mobilize their tools , & equipments to the West tower shaft . Crews to erect the
splice plateson B 2, C 3, & D 1 longitudinal stiffeners . They started at 11:00 AM. Crews were done at

Mathew , Jack , & Morris had to work on the tower pull back . Crews had to assemble the remaining
4 accessories brackets . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to assemble the top brackets , & place 2 - Dwyidac rods, place the washer
plates , nuts . extend the bars 0.55 meters out for the hydraulic jacks , & place the connector plates .
Crews assembled 3 top brackets .They started at 8:30 AM. Crews were done at 1:00 PM.

In addition to that , crews had to mount 2 hydraulic jacks on one of the brackets , lower the slider ,
Bill had to use the crane to pull the cable , & set it on the slider , & clamp the cable with 3 clamps They
started at 1:10 PM. They were done done at 3:20 PM. Crews left at 3:30 PM.

Froylan & Jose had to work on the West working platform at 150 meters . Crews had to place
0.1 X 0.15 meters joists at 0.6 meter at center , secure them with clamps , & place plywood boards on the
top . They started at 7:20 AM. Crews were done at 11:00 AM. Crews had to wrap up their tools ,
equipments , & work on house keeping . They left at 12:00 PM.

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO5-BNE.053

Tower Lift 05 Bolt Tower NE

Labor
Trade
Contractor:

Class Name
AMERICAN BRIDGE/FLUOR, A JV

Operator OTH WILLIAM ALGER

RT Hrs OTHrs DT Hrs

8.00 0.00 0.00

APP
FOR
Ironworker JNM
Semi-Skilled Laborer JNM

Ironworker
Ironworker

MORRIS ROBERSON
MATTHEW CHAMBERLAIN
JACK HUNTER

JOSE PRADO

8.00
8.00
8.00
5.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

Total

8.00
8.00
8.00
8.00
5.00

Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 391  Date: 27-Jul-2011 Wednesday
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 5.00 0.00 0.00 5.00 D
Ironworker APP Tony Miranda 8.00 0.00 0.00 8.00 []
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
800 0.00 000 0.0 []
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